

ITEM	SERVIÇOS	VALOR		MÊS 1	MÊS 2	MÊS 3	MÊS 4	MÊS 5	MÊS 6	MÊS 7	MÊS 8	MÊS 9	MÊS 10	MÊS 11	
		R\$	%												
1	PLANEJAMENTO E ORGANIZAÇÃO	R\$	132,938.83	11.84%	50.00%	50.00%									
					66,469.42	66,469.42	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2	AÇÕES AFIRMATIVAS / DIVULGAÇÃO DO PROJETO	R\$	227,541.21	20.27%	3.18%	24.09%	5.00%			5.00%	20.91%				
					7,235.81	54,814.68	11,377.06	0.00	0.00	11,377.06	47,578.87	0.00	0.00	0.00	0.00
3	ARTICULAÇÃO DE PARCERIAS	R\$	19,010.93	1.69%	50.00%	50.00%									
					9,505.47	9,505.47	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
4	AÇÕES DE ASSISTÊNCIA SOCIAL, CIDADANIA E PARTICIPAÇÃO	R\$	131,026.53	11.67%		10.94%	9.49%	12.28%	6.00%	2.00%	4.79%	6.00%	6.79%		
					0.00	14,334.30	12,434.42	16,090.06	7,861.59	2,620.53	6,276.17	7,861.59	8,896.70	0.00	0.00
5	MOBILIZAÇÃO E ORGANIZAÇÃO COMUNITÁRIA	R\$	22,294.21	1.99%				30.76%	23.06%	23.08%				7.70%	
					0.00	0.00	0.00	6,857.70	5,141.04	5,145.50	0.00	0.00	0.00	1,716.65	0.00
6	ATIVIDADES SOCIOCULTURAIS	R\$	85,449.20	7.61%				11.11%	6.67%		11.11%	6.67%		11.11%	
					0.00	0.00	0.00	9,493.41	5,699.46	0.00	0.00	9,493.41	5,699.46	0.00	9,493.41
7	EDUCAÇÃO AMBIENTAL	R\$	275,314.15	24.53%								5.13%	0.75%	3.77%	
					0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	14,123.62	2,064.86	10,379.34
8	EDUCAÇÃO SANITÁRIA	R\$	17,017.12	1.52%										25.00%	
					0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	4,254.28
9	EDUCAÇÃO PATRIMONIAL	R\$	15,162.84	1.35%											
					0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
10	GERAÇÃO DE TRABALHO, RENDA, EMPREENDEDORISMO E ORGANIZAÇÃO FINANCEIRA	R\$	87,016.15	7.75%											
					0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
11	AVALIAÇÃO E MONITORAMENTO	R\$	109,741.33	9.78%	1.86%	3.86%	3.86%	3.85%	3.85%	3.85%	3.85%	3.85%	3.85%	3.85%	
					2,041.19	4,236.02	4,236.02	4,225.04	4,225.04	4,225.04	4,225.04	4,225.04	4,225.04	4,225.04	4,225.04
<b>TOTAIS</b>		<b>R\$</b>	<b>1,122,512.51</b>		<b>R\$ 85,251.88</b>	<b>R\$ 149,359.88</b>	<b>R\$ 28,047.49</b>	<b>R\$ 36,666.20</b>	<b>R\$ 22,927.14</b>	<b>R\$ 23,368.14</b>	<b>R\$ 58,080.08</b>	<b>R\$ 21,580.04</b>	<b>R\$ 32,944.82</b>	<b>R\$ 8,006.55</b>	<b>R\$ 28,352.07</b>
		<b>%</b>	<b>100%</b>		<b>7.59%</b>	<b>13.31%</b>	<b>2.50%</b>	<b>3.27%</b>	<b>2.04%</b>	<b>2.08%</b>	<b>5.17%</b>	<b>1.92%</b>	<b>2.93%</b>	<b>0.71%</b>	<b>2.53%</b>

**CRONOGRAMA FISICO FINANCEIRO**  
Prefeitura da Estância Turística de Salto  
Contratação de empresa para execução de Projeto de Trabalho Técnico Socioambiental (PTTS)

MÊS 12	MÊS 13	MÊS 14	MÊS 15	MÊS 16	MÊS 17	MÊS 18	MÊS 19	MÊS 20	MÊS 21	MÊS 22	MÊS 23	MÊS 24	TOTAL
0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	100.00%
20.91%									20.91%				100.00%
47,578.87	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	47,578.87	0.00	0.00	0.00	100.00%
0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	100.00%
12.79%				3.34%		9.45%	3.34%		6.00%	6.79%			100.00%
16,758.29	0.00	0.00	0.00	4,376.29	0.00	12,382.01	4,376.29	0.00	7,861.59	8,896.70	0.00	0.00	100.00%
				7.70%						7.70%			100.00%
0.00	0.00	0.00	0.00	1,716.65	0.00	0.00	0.00	0.00	0.00	1,716.65	0.00	0.00	100.00%
6.67%				11.11%	6.67%			11.11%	6.66%			11.11%	100.00%
5,699.46	0.00	0.00	0.00	9,493.41	5,699.46	0.00	0.00	9,493.41	5,699.92	0.00	0.00	9,493.41	100.00%
13.47%			18.84%	3.77%	5.13%	8.34%	2.36%		8.24%	21.86%	8.34%		100.00%
37,084.82	0.00	0.00	51,869.19	10,379.34	14,123.62	22,961.20	6,497.41	0.00	22,685.89	60,183.67	22,961.20	0.00	100.00%
		25.00%				25.00%				25.00%			100.00%
0.00	0.00	4,254.28	0.00	0.00	0.00	4,254.28	0.00	0.00	0.00	4,254.28	0.00	0.00	100.00%
			33.34%				33.33%				33.33%		100.00%
0.00	0.00	0.00	5,055.29	0.00	0.00	0.00	5,053.77	0.00	0.00	0.00	5,053.77	0.00	100.00%
					27.47%	2.74%	9.90%	27.46%	2.74%	19.79%	9.90%		100.00%
0.00	0.00	0.00	0.00	0.00	23,903.34	2,384.24	8,614.60	23,894.63	2,384.24	17,220.50	8,614.60	0.00	100.00%
3.85%	3.85%	3.85%	3.85%	3.85%	3.85%	3.85%	3.85%	3.85%	3.85%	3.85%	3.85%	13.42%	100.00%
4,225.04	4,225.04	4,225.04	4,225.04	4,225.04	4,225.04	4,225.04	4,225.04	4,225.04	4,225.04	4,225.04	4,225.04	14,727.29	100.00%
R\$ 111,346.48	R\$ 4,225.04	R\$ 8,479.32	R\$ 61,149.52	R\$ 30,190.73	R\$ 47,951.46	R\$ 46,206.77	R\$ 28,767.11	R\$ 37,613.08	R\$ 90,426.55	R\$ 96,496.85	R\$ 40,854.62	R\$ 24,220.69	R\$ 1,122,512.51
9.92%	0.38%	0.76%	5.45%	2.69%	4.27%	4.12%	2.56%	3.35%	8.06%	8.60%	3.64%	2.16%	100.00%

Salto, 18 de março de 2024

**Kellen Cristina Sgorlon Messias**  
Assistente Social - CRESS 52.617  
Responsável técnica

**Marcello Alckmin de Carvalho**  
Secretário de Administração e Governo Digital