PREFEITURA

DA ESTA TURISTICA DE

SALTO

PREFEITURA DA ESTANCIA TURISTICA DE SALTO

OBRA: CONSTRUGAO DA CLINICA SAUDE JARDIM CELANI

CRONOGRAMA FiSICO-FINANCEIRO

ITEM DESCRICAO RS % MEDI
10 2 3 2 5 6 ” 8 9 100 110 120 130 142 150 160
1.0 | SERVICOS PRELIMINARES R$ 70.106,86 1,20% 3505343 2.336,90 233690 2.336,90 2.336,90 2.336,90 2336,90 2.336,90 2336,90 2336,90 2.336,90 2.336,90 2336,90 2336,90 2336,90 2.336,90
50,00% 333% 333% 333% 3,33% 333% 333% 333% 333% 333% 333% 333% 333% 333% 333% 333%
2.0 |ADMINISTRACAO DE LOCAL R$ 392.174,87 6,74% 2451093 2451093 2451093 24.510,93 2451093 2451093 24510,93 2451093 24510,93 24510,93 2451093 2451093 24510,93 24510,93 24510,93 2451093
6,25% 625% 625% 625% 6,25% 625% 6,25% 625% 6,25% 625% 6,25% 6,25% 6,25% 6,25% 6,25% 625%
3.0 |TERRAPLENAGEM R$171.549,32 295% | RS 8577466 | R$ 68.619,73 | RS 1715493
50% 40% 10%
4.0 |INFRAESTRUTURA RS 557.954,03 9,58% RS 390.567,82 | RS 167.386,21
70% 30%
5.0 |SUPERESTRUTURA R$ 1.951.439,37 33,52% RS 195.143,94 | RS 292.71591 | RS 292.71591 | R$ 292.715,91 | R$ 292.71591 | R$ 292.715,91 | R$ 292.715,91
10% 15% 15% 15% 15% 15% 15%
6.0 |HIDRAULICA R$ 331.251,43 5,69% RS 3312514 RS 33.12514 | R$ 33.12514 | RS 49.687,71 | R$ 82.812,86 | RS 33.12514 | R$ 33.12514 | RS 33.125,14
10% 10% 10% 15% 25% 10% 10% 10%
7.0 | CABOS E REDES RS 1.289.845,21 22,16% RS 12898452 RS 257.969,04 | RS 257.969,04 | R$ 257.969,04 | RS 257.969,04 | RS 128.984,52
10% 20% 20% 20% 20% 10%
5.0 |ESQUADRIAS R$ 222.746,92 3,83% RS 44.549,38 | RS 44.549,38 | RS 4450938 | RS 44.509,38 RS 22.274,69 RS 22.274,69
20% 20% 20% 20% 10% 10%
9.0 |SERVICOS EXTERNOS R$577.256,47 9,92% RS 86.588,47 RS 173.176,94 | R$ 14431412 | RS 57.725,65 R$ 115.451,29
15% 30% 25% 10% 20%
10.0 |ESTRUTURAS COMPLEMENTARES R$ 121.203,06 2,08% RS 18.180,46 RS 48.481,22 | RS 30.300,77 | RS 24.240,61
15% 40% 25% 20%
REDE DE GASES MEDICINAIS - INSTALAGAO Ré 85,9189 108% RS 591899
11.0 |CENTRALIZADA
100%
12.0 |SERVICOS COMPLEMENTARES R$ 49.688,67 0,85% RS 17.391,03 | RS 19.875,47 | RS 1242217
35% 40% 25%
TOTAL RS 5.821.135,20 100%
TOTAL NO MES (%) 2,50% 4,82% 747% 6,69% 549% 549% 5,49% 6,06% 6,06% 6,34% 857% 9,51% 11,02% 8,04% 5,80% 1,06%
TOTAL NO MES (RS) 145.339,02 257.577,22 434.570,58 389.377,97 319.563,73 319.563,73 319.563,73 352.688,87 352.688,87 369.251,44 498.767,58 553.848,79 641.205,73 467.908,84 337.674,41 61.544,68
TOTAL ACUMULADO (%) 2,50% 692% 14,39% 21,08% 26,57% 32,06% 37,55% 43,60% 49,66% 56,01% 64,57% 74,09% 85,10% 93,14% 98,94% 100,00%|
TOTAL ACUMULADO (R$) 145.339,02 402.916,24 837.486,81 1.226.864,78 1.546.428,51 1.865.992,24 2.185.555,98 2.538.244,85 2.890.933,72 3.260.185,17 3.758.952,74 4.312.801,54 4.954.007,26 5.421.916,10 5.759.590,52 5.821.135,20
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